The 2nd EPOS SP Project Council (PC) Meeting took place on 17th March 2021, 10:00 - 13:00 CET, after one year from the project's kick-off meeting (February 2020).

The main objectives were to keep the Consortium updated on the project progress and financial status, prepare the PC Members for the 1st Periodic Report (M1-18), present the identified risks and the KPIs to be used to assess the project impact.

The meeting has been attended by the Project Council Members chaired by the Project Coordinator, the Work Packages Leaders and Key Actors and the Project Officer, supported by the EPOS ERIC Executive Coordination Office (ECO).